

# Construction Activity Map

March 2025

## Key

- Purple Line Alignment

Planning & Construction - Building Construction

Planning & Construction - Limit of Disturbance

Office of Real Estate - Limit of Disturbance

State-Led Projects - Limit of Disturbance

Engineering & Energy - Limit of Disturbance
- | Site # | P&C Project Name                                   | Total Budget (Millions) | Construction Start (Month - Year) | Substantial Completion (Month - Year) |
|--------|--|-------------------------|-----------------------------------|---------------------------------------|
| 1      | SOFTBALL PRACTICE FACILITY                         | 4                       | Mar-24                            | Mar-25                                |
| 2      | ANIMAL SCIENCE POND - SANITARY LINE RELOCATION     | 0.6                     | Dec-24                            | Apr-25                                |
| 3      | BARRY P. GOSSETT BASKETBALL PERFORMANCE CENTER     | 52                      | Jun-23                            | Jun-25                                |
| 4      | COLE HEAD HOUSE AND CULTURAL CENTER RENOVATION     | 22                      | Jan-24                            | Jun-25                                |
| 5      | SECU STADIUM UPPER DECK REPAIRS - PHASE 2          | 1.8                     | May-25                            | Aug-25                                |
| 6      | UMD BIKEWAY - SEGMENTS 1A & 1C                     |                         | Jun-25                            | Oct-25                                |
| 7      | SCUB 3 HYDRONIC PIPE REPLACEMENT                   |                         | May-25                            | Nov-25                                |
| 8      | GEOLOGY & H.J. PATTERSON STEAM & CONDENSATE PIPING | 2                       | Apr-25                            | Nov-25                                |
| 9      | STANLEY R. ZUPNIK HALL                             | 244                     | Jan -23                           | May-26                                |
| 10     | UNDERGROUND STEAM LINE REPLACEMENT                 | 16                      | May-25                            | Sept-26                               |
| 11     | CAMPUS CREEK RESTORATION - PHASE 2                 | 2                       | Jun-25                            | TBD                                   |
| 12     | CHP RENOVATION AND UPGRADE                         | 198                     | Jul-24                            | Dec-26                                |
| 13     | HEALTH AND HUMAN SCIENCES COMPLEX                  |                         | Jun-25                            | Apr-28                                |

#	Office of Real Estate & Terrapin Development Company Project Name	Total Budget	Construction Start	Substantial Completion
14	GRADUATE HOUSING	149	Jul-24	Jul-26

#	State-led Project Name	Total	Construction	Substantial
15	PURPLE LINE	250	Jun-18	TBD
- (Includes projects with construction NTP through May 2025)
- Date: 2/28/2025
- 
- Latest Construction Activity Map can be viewed at: <https://maps.umd.edu/PDFs/construction-activity>