


University of Maryland College Park Facilities Management Planning & Construction

Construction Activity Map December 2018

(Includes projects with construction NTP through December 2018)

Latest Construction Activity Map can be viewed at <https://maps.umd.edu/PDFs/construction-activity/>



#	P&C Project Name	Total Budget (Millions)	Construction Start (Month - Year)	Substantial Completion (Month - Year)
1	BRENDAN IRIBE CENTER	152.2	Jun-16	Nov-18
2	A. JAMES CLARK HALL SECURITY SCREEN	0.8	Nov-18	Jan-19
3	ANIMAL SCIENCES WING 3 - REPLACE AHU	3	Feb-18	Apr-19
4	J.M. PATTERSON SLC 2116	0.99	Feb-19	Jul-19
5	TOLL INFRASTRUCTURE PIPING	4	Jan-19	Aug-19
6	THE NEW COLE FIELD HOUSE	195.7	Dec-15	Dec-19
7	THE IDEA FACTORY	50	Jun-18	Mar-21

#	E&E Project Name	Total Budget	Construction Start	Substantial Completion
8	ESCO - 8 BUILDINGS (NOT MAPPED)	20	Feb-18	May-19

#	O&M Project Name	Total Budget	Construction Start	Substantial Completion
9	C. MITCHELL BUILDING ELECTRICAL SERVICE UPGRADE	-	Oct-18	Nov-18

#	Office of Real Estate Project Name	Total Budget	Construction Start	Substantial Completion
10	BUILDING 006 STREETSCAPE	0.275	Dec-18	Feb-19
11	FUEL TANK SIGNAGE	0.02	Dec-18	Mar-19

#	State-led Project Name	Total Budget	Construction Start	Substantial Completion
12	STATE HIGHWAY ADMINISTRATION - BALTIMORE AVENUE IMPROVEMENTS	-	Feb-19	Feb-21
13	PURPLE LINE	2,250	Jun-18	Mar-22

- Purple Line Alignment
- Planning & Construction - Building Construction
- Planning & Construction - Limit of Disturbance
- Operations & Maintenance - Limit of Disturbance
- Office of Real Estate - Limit of Disturbance
- State-Led Projects - Limit of Disturbance